Chronicle of Project Events

May 2008 – Grand Opening 5th May by the Honourable Jill Ganzoni

April 2008 – SCC Locality Fund donates £1,500 towards Boules Piste

March 2008 – Field and court damaged by torrential rain, repair necessary

March 2008 – SCC Locality Fund donates another £2,000

March 2008 – volunteers start replacing perimeter fencing

March 2008 – contractors complete Stage 4

December 2007 – Appeal to Residents for Donations (£4.000 raised)

November 2007– Lord Belstead Charitable Trust donates £10,000 for Stage 4

November 2007 – SET confirms grant of £10,000

November 2007 – Multi-Sports Court opened with on-line booking system

September 2007 – Multi-Sports Court installed

September 2007 – Application to Suffolk Environmental Trust (SET)

August 2007 – Play equipment installed

July 2007 - Big Lottery Application unable to offer grant

July 2007 – Landscaping work started on-main field.

May 2007 – Biffaward grant for £45,454 confirmed

April 2007 – Aerial Cableway Installation – Opened 21st April 2007

April 2007 - Big Lottery Application – Final Submission

April 2007 - Lord Belstead Charitable Trust donates further £10,000 for Stage 2

Feb 2007 - Aerial Cableway ordered

Jan 2007 - SCDC Community Grant £10,000 awarded for Project

Jan 2007 - Full application submitted to Biffaward for National Panel

Dec 2006 - Barclays Bank PLC donate £1,000

Nov 2006 - Local Fundraising reaches £8,000

Nov 2006 - Suffolk Foundation approved £1,000 grant for Trim Trail

Nov 2006 - Local network fund approves £7,000 grant for Aerial Cableway

Sep 2006 - Parish Councils transfer donations to project (£5,000)

Sep 2006 - BIG Lottery approve outline project for submission to national panel

Aug 2006 - Outline Business Plan complete

Aug 2006 - Suffolk Acre & Rural Action East approve outline Biffaward application

July 2006 - SCDC grant Planning Permission

May 2006 - Options Appraisal complete

May 2006 - Open Meeting confirms design and capital costs (£150,000)

May 2006 - Lord Belstead Charitable Trust pledges £35,000 for Sports Court

Mar 2006 - Lt Bealings receive SCC Locality Grant £1,500

Feb 2006 - Landscape Architect Giles Hill appointed

Nov 2005 - Open Meeting confirms requirements

Chronicle of Project Events

Mar 2004 - Gt. Bealings receive SCC Locality Funds £1,500

Jan 2005 - Joint Village Consultation by Questionnaire

Jun 2004 - Feasibility Study complete

Mar 2004 - Gt. Bealings receive SCC Locality Funds £3,000

Nov 2003 - Gt. Bealings propose project